Site Name: Operational Period: U.S. EPA Region 6

Task Order 62 CES Environmental Date: 11-14-2014 | DAILY WORK ORDER
Branch:  Federal g‘r‘g::;’:"" Response mergency and Rapid Response Service

WORK AUTHORIZED:

Continue to pump water on site as necessary depending on rainfall.
Continue development of proﬁles and disposal of sludge, hqulds and solids.
Start removal of water, oil, and sludge from the ASTs .

Site Cerclie:#_ ~ TXD 008950461 On—S_cene Coordinator: ‘ ERRS Response M_a_a__qeger _
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA ' LeRoy Cassidey, CB&l Federal
Task Order: 062 Date: 11.14.2014  Time:1700 | Date: 11.14.2014  Time: 1700
PERSONNEL ON-SITE: Qry Used  Unused [IEQUIPMENT ON-SITE: _Qny USED  Unused
Response Manager 1 1 Pick —up Truck 3 3
Foreman 1 1 Generator 1 1
Health and Safety Manager 1 1 Trash Pumps 2 2
Truck Driver/Equip Oper 1 1 f::wer Multiple Gas Monitor 1 1
Laborer 4 4 Frac Tank w Liner . 1
4,000 PSI Pressure Washer 1 1
4 Man 12 Bottle Breathing Air 2 2
PERSONNEL OFF-SITE Open Top Roll Off 3 3
Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1
Health and Safety Manager 0 0 Carbon Vapor Unit 1 1
Transport and Disposal Coord 1 1 Back hoe 1 1
Field Cost Accountant 1 by Vacuum Boxes 10 10
10,000 Ib Overhead Lift 1 1
Storage Trailer 1 1

ORK ACCOMPLISHED | AMENDMENTS {pmbfem areas, generat comments, summary )(Input fordays 1900- 5Pon5)

Crew completed cleaning of RO 620 Debris was removed to the warehouse. Sludge was mixed in the oily soil and
place in the OT roll off. OT 25160 is full.

RM coordinated site activities with the Foreman and transport of waters to Ecoserve. He completed the daily

paperwork, approved-corrected invoices and purchase orders. He discussed site progress and daily plans with the
nsite and offsite OSC. He approved invoices and helped T&D Coordinator with disposal options and procurements.

He set up scheduling for transport of waste for next week.

T&D Coordinator continue work on disposal of material contained in the AST's in the North and South Containment and
he WWT area. Profile completed for Republic, and worked with RM and OSC on scheduling, profiling and

procurement of waste.

H/S completed daily safety paperwork, conducted the site meeting and air monitoring. He completed oreparing of the
operation guidelines and safety review for the North and So_uth Containment area and tanks.
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Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)ﬂnput for next DWO):
Start removal of water from the North Containment. Remove debris to poly sheeting nearby Water to FT 5180.
Clean up the work bays.

Start removal of oil from the South AST secondary containment

Contmue to remove water from the North Pond to the sanltaryr sewer and the Middle Pond to the North Pond
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